
MEETING NOTES 

Type of Meeting: Weekly Construction Progress Meeting 

Project Name: EMJ Early Act ion Removal Action 

Anchor Project #: 080224-01.02 

Meeting Locat ion: Pacific Pile & Marine Trailer at JFC Facility 

Date Start End Meeting Led By: Mike Roberts, PE, CCM 

9/17/14 10:10 am 10:45 am Meeting Note-Taker: Mike Roberts, PE, CCM 

Attendees: All attendees listed will receive a copy of the meeting notes. 

Farallon Anchor QEA Pacific Pile & M arine (PPM) EPA/ USACE 
l:gJ Amy Essig Desai (t) l:gJ Mike Roberts ~ Wilbur JC Clark l:gJ Becky Chu (EPA) 
l:gJ Rich McManus (t ) l:gJ Ryan Barth D Marty Locke D Erika Hoffman (EPA) 

□ D David Templeton □ D Karen Keeley (EPA) 

□ l:gJ Elizabet h Appy (t) □ l:gJ Rob Wilkins (USACE) 

□ D Bruce McDonald □ 0 David Clark (USACE) 
l:gJ Ross Pickering (t ) 
0 Kyle King 

{t): Participated by telephone 

Discussion: 

Summary of Work Elements 
The schedule from last week was reviewed during the meeting. In water work was complete on September 13. 
The site and Pacific Pile & Marine (PPM) Transload Facilit y is being demobi lized this w eek and next. 

6 6 . During this t ime, Marty Locke will be 
the primary point of contact for PPM . Becky Chu wi ll be out of contact from October 9 t hrough October 13. 

1. Shoreline Bank Excavat ion 

a. Complete 
2. Transload Facility at PPM Yard. 

a. Following t he demobilizat ion of the water t reatment barge (see below), t he PPM Transload Faci lity will be 
demobilized as detailed in t he Removal Act ion Work Plan (RAWP). This is expected to occur during t he week of 
September 22. 

3. In-water Backfill Placement 

a. Work was completed on September 13, with placement in isolated areas with elevat ions below t he design 
backfill elevations. Survey was provided by TerraSond on September 17, just prior to the meet ing. Anchor QEA 
will review t his survey and provide comment . 

4. Shoreline Containment 

a. Work was completed on September 13. 
b. Prior to t he meet ing, Becky Chu witnessed 3 river otters along in t he waterway within the Removal Action 

Boundary. 
5. General Site Demobilizat ion 

a. Office trailers will be removed early next week. The survey base stat ion is t ied into the PPM field t railer. 
b. The wheel wash removal is pending t he arrival of a 5,000 gallon water t ruck to be used to empty t he wheel 

wash. This wi ll occur on September 18 or 19 and t he fluids will be t ransported directly to US Ecology in Idaho for 
appropriate disposal. 

c. Pape (equipment company) will perform removal of remaining PPM upland equipment at the site. 
6. Water Treatment Barge 

CM-23 

a. PPM initiat ed demolition of the Water Treatment Barge (WTB) today, and will work t hrough Friday, 
September 19. Sand and granu lar activated carbon (GAC) fi lt er media are being t ransferred by a 
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vactor truck, and the media will be transported to either the Columbia Ridge Landfill or Greater 
Wenatchee Regional Landfill.  Both of these facilities have been approved by the U.S. E                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               
an approved landfill.  EPA is good with Ophelia, Columbia Ridge, and US Ecology. 

7. Water Quality.  
a. No recent water quality results to report by Elizabeth Appy.   
b. Construction activities resulted in no exceedance for metals or total polychlorinated biphenyls (PCBs).  

8. Shoreline Bank and Sediment Z-layer Sample Results 
a. Shoreline bank: Six surface (0-1 foot) samples were collected at approximately 15 feet mean lower low water 

(MLLW) elevation along the shoreline bank following excavation and prior to placement of overlying shoreline 
containment materials.  Following collection of each sample, a design thickness (excluding actual over-
placement thicknesses) of 1.5 feet of overlying filter material amended with 0.5 percent by weight GAC and 2.5 
feet of overlying rip rap was placed.  The identified chemical concentrations were similar to the soil 
concentrations identified in upland borings located near the top of bank.  A figure showing the sampling 
locations and tables summarizing the collection information and analytical data is included in Attachment A. 

b. Sediment: Six surface (0 to 1 foot) samples were collected within the RAB prior to placement of overlying backfill 
and one sample was collected within the cofferdam footprint.  Locations PDS-2 through PDS-6 were covered by a 
design thickness of 4 to 8 feet of backfill, whereas locations PDS-1 and PDS-7 were overlain by a design thickness 
of 1.5 feet of overlying filter material amended with 0.5 percent by weight GAC and 2.5 feet of rip rap.  The total 
PCBs chemical concentrations identified in the 6 samples were below the Construction Quality Assurance Plan 
(CQAP)-identified 240 milligrams per kilogram (normalized for organic carbon content; mg/kg OC) threshold, 
whereas the total PCBs concentration at the single location within the cofferdam exceeded the threshold.  A 
figure showing the sampling locations and tables summarizing the collection information and analytical data is 
included in Attachment A.   

9. Change Orders.  
a. Change Order 5. Includes additional payment for over-excavation along a portion of the shoreline toe of slope 

and associated backfill.  JC will provide the backup for this change order following the meeting.  
b. Change Order 4.  Extension of contract time for substantial completion from September 6 through 13.  This 

change order was provided to PPM following the meeting for execution. 
10. Progress payment 

a. Mike Roberts and JC have signed the 4
th

 progress payment and it will be forwarded to Amy Essig Desai later 
today.  

11. Site Restoration and Permanent Fence  
a. Site restoration will continue this week and a site walk will be performed with Miles Dyer of the Jorgensen Forge 

Corporation. 
b. The fencing subcontractor has a possible work window next week or the following week.  The fence is not 

required as part of the removal action scope. 
12. EPA Pre-Final inspection 

a. EPA and Farallon to coordinate on the date for the EPA pre-final inspection.  This is tentatively set for some time 
in October following completion of all demobilization and site restoration activities. 

 

Action Items: 
Item Description Due by BIC 

1 Provide survey showing volume of shoreline bank over excavation and associated 
backfill placement 

9/3/14 PPM 

2 Review layout of fencing with Miles Dyer prior to installation 9/15/14 AQ 

3 Conduct pre-final inspection with EPA 10/1/14 Farallon 

4 Report on findings from Z-layer sampling 9/16/14 AQ 

 
Prior to the meeting, JC Clark provided the following punchlist of items to be completed.  This list has yet to be 
reviewed by Anchor QEA, but is provided for schedule reference. 

ANCHOR 
QEA ~ 4'...,A#_,... 
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ITEM 
NO. 

DESCRIPTON 
ESTIMATED 

COMPLETION DATE 

1 Affidavit from CalPortland regarding filter material 19-Sep 

2 5lb samples from CalPortland 19-Sep 

3 Final Filter Material Survey 18-Sep 

4 Final Armor Material Survey 18-Sep 

5 Final Backfill Material Survey 18-Sep 

6 Project As-Built Drawings 3-Oct 

7 Removal of wheel wash water from JFC 17-Sep 

8 Removal of wheel wash from JFC 17-Sep 

9 Demobilization of equipment from JFC 19-Sep 

10 Demobilization of office trailers from JFC 22-Sep 

11 Removal of water and sediment from WTS 9/17-9/18 

12 Demobilization of WTS 9/22-9/24 

13 Demolition and Disposal of PPM Transload Facility 9/25-9/26 

14 Installation of Permanent Fencing 6-Oct 

15 Finalize outstanding Change Orders 19-Sep 

16 Submit Final Pay Application 6-Oct 

 

ANCHOR 
QEA ~ 4'...,A#_,... 




